COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/07/2006

ESTIMATE SUMMARY 12:20:45
CONTID: C14671 ESTIMATE NO: 0014 PROG SPEC YR:2002
PCN: 14671-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 235.( DAYS TIME ALLOW: 235 CALENDAR DAYS
GRANDVIEW FOURTH LANE PERCENT TIME: 100.00 ORIG TIME ALLOW: 195 CALENDAR DAYS
PROJECT NO: NH 1602-100
GRANDVIEW 4TH LANE
NAME OF ROAD: 160A
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
NIELSONS SKANSKA, INCORPORATED PAY PERIOD ENDING 02/07/2006 DATE TIME STARTED 10/28/2004
P.0O. BOX 1660 DATE LET 09/16/2004 DATE WORK BEGAN  02/28/2005
DATE AWARDED 10/08/2004 DATE TIME STOPPED 11/11/2005
DATE CONTRACT EXECUTED 10/28/2004 DATE ACCEPTED 11/11/2005
CORTEZ CcoO 81321 970/565-8000 DATE NOTICE TO PROCEED 10/28/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,773,547.37 PARTICIPATING $ 37,000.00 $ 0.00
AWARD PROJECT AMT: $  6,265,091.20 NON-PARTICIPATING 6,736,546.97 82,565.43
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 6,773,546.97 82,565.43
FUNDS AVAILABLE: $ 0.40 STOCKPILED MATERIALS -0.03 0.00
GROSS EARNINGS 6,773,546.94 82,565.43
TOTAL CLAIMS: $ 0.00 RETATNAGE -32,997.68 -1,189.64
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,740,549.26 81,375.79
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,740,549.26 81,375.79
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 81,375.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14671-BID ESTIMATE RUN 02/07/2006
PROJECT: NH 1602-100 ESTIMATE NO: 0014 12:20:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
20,000.00000 1.000 20,000.00
0010 202-00002 REMOVAL OF STRUCTURE (SPECIAL) 8.000 8.000
EACH 0.000 0.00
6,500.00000 8.000 52,000.00
0015 202-00010 REMOVAL OF TREE 10.000 10.000
EACH 0.000 0.00
400.00000 10.000 4,000.00
0020 202-00026  REMOVAL OF SLOPE AND DITCH PAVING 23.000 23.200
SY -0.200 -3.00
15.00000 23.000 345.00
0025 202-00033 REMOVAL OF PIPE 19.000 19.000
EACH 0.000 0.00
480.00000 19.000 9,120.00
0030 202-00150 REMOVAL OF WALL 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0035 202-00190 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 93.000 93.000
Sy 0.000 0.00
3.30000 93.000 306.90
0040 202-00203 REMOVAL OF CURB AND GUTTER 3,045.000 3,045.000
LF 0.000 0.00
2.30000 3,045.000 7,003.50
0045 202-00220 *REMOVAL OF ASPHALT MAT 18,330.000 18,330.450
SY -0.450 -0.56
1.25000 18,330.000 22,912.50
0050 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 29,473.000 29,473.000
SY 0.000 0.00
1.60000 29,473.000 47,156.80
0055 202-00250 *REMOVAL OF PAVEMENT MARKING 23,631.000 23,631.100
SF -0.100 -0.18

1.75000 23,631.000 41,354.25
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PCN: 14671-BID ESTIMATE RUN 02/07/2006
PROJECT: NH 1602-100 ESTIMATE NO: 0014 12:20:45

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00805 REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0065 202-00810 *REMOVAL OF GROUND SIGN 19.000 19.000
EACH 0.000 0.00
26.00000 19.000 494.00
0070 202-00821 *REMOVAL OF SIGN PANEL 1.000 1.000
EACH 0.000 0.00
32.00000 1.000 32.00
0075 202-00828  *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
3,200.00000 1.000 3,200.00
0080 202-01000 *REMOVAL OF FENCE 17,925.000 17,925.000
LF 0.000 0.00
1.10000 17,925.000 19,717.50
0085 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 3,821.000 3,821.000
LF 0.000 0.00
2.00000 3,821.000 7,642.00
0090 202-01140 REMOVAL OF GUARDRAIL TYPE 4 80.000 80.000
LF 0.000 0.00
6.70000 80.000 536.00
0095 202-01300 *REMOVAL OF END ANCHORAGE 9.000 9.000
EACH 0.000 0.00
185.00000 9.000 1,665.00
0100 202-04001 PLUG CULVERT 0.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
0105 202-04002 CLEAN CULVERT 18.000 18.000
EACH 0.000 0.00
200.00000 18.000 3,600.00
0110 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 116,082.000 116,082.000
cy 0.000 0.00
5.15000 116,082.000 597,822.30
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PCN: 14671-BID ESTIMATE RUN 02/07/2006
PROJECT: NH 1602-100 ESTIMATE NO: 0014 12:20:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,792.000 3,791.560
cy 0.440 4.40
10.00000 3,792.000 37,920.00
0120 203-00100 MUCK EXCAVATION 5,023.000 5,022.530
cYy 0.470 5.64
12.00000 5,023.000 60,276.00
0125 203-01140 ROLLING 141.000 141.000
HOUR 0.000 0.00
85.00000 141.000 11,985.00
0130 203-01500 BLADING 157.000 157.000
HOUR 0.000 0.00
42.00000 157.000 6,594.00
0135 203-01510 BACKHOE 45.000 45.000
HOUR 0.000 0.00
50.00000 45.000 2,250.00
0140 203-01550 DOZING 12.000 12.000
HOUR 0.000 0.00
33.00000 12.000 396.00
0145 203-01594 COMBINATION LOADER 111.000 111.000
HOUR 0.000 0.00
24.00000 111.000 2,664.00
0150 203-01597 POTHOLING 78.000 77.700
HOUR 0.300 48.00
160.00000 78.000 12,480.00
0155 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 1,007.000 1,007.000
cy 0.000 0.00
85.00000 1,007.000 85,595.00
0160 207-00205 TOPSOIL 4,870.000 4,870.000
cY 0.000 0.00
6.85000 4,870.000 33,359.50
0165 207-00305 WETLAND TOPSOIL 409.000 409.000
cy 0.000 0.00

12.30000 409.000 5,030.70
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PCN: 14671-BID ESTIMATE RUN 02/07/2006
PROJECT: NH 1602-100 ESTIMATE NO: 0014 12:20:45

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 207-00310 STOCKPILE WETLAND TOPSOIL 371.000 371.000
cy 0.000 0.00
11.30000 371.000 4,192.30
0175 208-00002 EROSION LOG (12 INCH) 1,060.000 1,060.000
LF 0.000 0.00
3.25000 1,060.000 3,445.00
0180 208-00007 EROSION LOG (8 INCH) 630.000 630.000
LF 0.000 0.00
3.35000 630.000 2,110.50
0185 208-00020 SILT FENCE 2,773.000 2,772.700
LF 0.300 0.66
2.20000 2,773.000 6,100.60
0190 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
730.00000 2.000 1,460.00
0195 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00
1,800.00000 1.000 1,800.00
0200 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
5,800.00000 1.000 5,800.00
0205 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 2,003.000 2,003.000
GAL 0.000 0.00
0.55000 2,003.000 1,101.65
0210 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) 16.000 16.000
EACH 0.000 0.00
100.00000 16.000 1,600.00
0215 210-00012 RESET MAILBOX STRUCTURE (TYPE 2) 1.000 1.000
EACH 0.000 0.00
150.00000 1.000 150.00
0220 210-00013 RESET MAILBOX STRUCTURE (TYPE 3) 17.000 17.000
EACH 0.000 0.00
230.00000 17.000 3,910.00
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PROJECT: NH 1602-100 ESTIMATE NO: 0014 12:20:45

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 210-00014 RESET MAILBOX STRUCTURE (TYPE 4) 12.000 12.000
EACH 0.000 0.00
380.00000 12.000 4,560.00
0230 210-00810 *RESET GROUND SIGN 52.000 52.000
EACH 0.000 0.00
131.00000 52.000 6,812.00
0235 210-04010 ADJUST MANHOLE 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
0240 210-04015 MODIFY MANHOLE 7.000 7.000
EACH 0.000 0.00
980.00000 7.000 6,860.00
0245 210-04020 *MODIFY INLET 1.000 1.000
EACH 0.000 0.00
2,300.00000 1.000 2,300.00
0250 212-00006 *SEEDING (NATIVE) 28.600 27.090
ACRE 1.510 581.35
385.00000 28.600 11,011.00
0255 212-00047 *SOIL PREPARATION (SPECIAL) 28.600 27.090
ACRE 1.510 1,162.70
770.00000 28.600 22,022.00
0260 213-00004 *MULCHING (WEED FREE STRAW) 21.300 19.820
ACRE 1.480 962.00
650.00000 21.300 13,845.00
0265 213-00061 *MULCH TACKIFIER 4,258.000 3,958.000
1B 300.000 495.00
1.65000 4,258.000 7,025.70
0270 214-01010 *BRUSH LAYER CUTTING 400.000 400.000
EACH 0.000 0.00
11.00000 400.000 4,400.00
0275 215-00600 *TRANSPLANT PLUG 50.000 50.000
EACH 0.000 0.00
14.00000 50.000 700.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 2,726.000 2,726.000
sy 0.000 0.00
1.10000 2,726.000 2,998.60
0285 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.000 0.000
LS 0.000 0.00
3,000.00000 0.000 0.00
0290 250-00050 MONITORING TECHNICIAN 12.000 12.000
HOUR 0.000 0.00
70.00000 12.000 840.00
0295 250-00100 ENVIRONMENTAL HEALTH AND SAFETY 0.000 0.000
LS 0.000 0.00
875.00000 0.000 0.00
0300 250-00110 HEALTH AND SAFETY OFFICER 0.000 0.000
HOUR 0.000 0.00
105.00000 0.000 0.00
0305 250-00120 MATERIAL SAMPLING AND DELIVERY 0.000 0.000
EACH 0.000 0.00
115.00000 0.000 0.00
0310 250-00210 SOLID WASTE DISPOSAL 0.000 0.000
cy 0.000 0.00
37.00000 0.000 0.00
0315 304-02000 *AGGREGATE BASE COURSE (CLASS 2) 46,043.570 46,043.570
TON 0.000 0.00
8.20000 46,043.570 377,557.27
0315 MATERIAL ALLOWANCE ABC (CLASS 2) 0.000
TON 0.000 0.00
3.80000 0.000 0.00
0320 304-06000  *AGGREGATE BASE COURSE (CLASS 6) 27,880.940 27,880.940
TON 0.000 0.00
10.00000 27,880.940 278,809.40
0320 MATERIAL ALLOWANCE ABC (CLASS 6) -0.002
TON 0.000 0.00
4.75000 -0.002 -0.01



CONTID: Cl4671 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 14671-BID ESTIMATE RUN
PROJECT : NH 1602-100 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0320 MATERIAL ALLOWANCE ABC (CLASS 6) 0.000
TON 0.000 0.00

4.75000 0.000 0.00

0325 304-09014 *AGGREGATE BASE COURSE (SPECIAL) 7,551.340 7,551.340
TON 0.000 0.00
11.50000 7,551.340 86,840.41

0330 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 610.600 610.600
TON 0.000 0.00

90.00000 610.600 54,954.00

0335 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 36,948.430 36,948.430
TON 0.000 0.00
21.70000 36,948.430 801,780.93

0335 MATERIAL ALLOWANCE CRUSHER FINES 0.000
TON 0.000 0.00

6.46000 0.000 0.00

0335 MATERIAL ALLOWANCE INTERMEDIATE AGGREGATE 0.000
TON 0.000 0.00
6.46000 0.000 0.00

0335 MATERIAL ALLOWANCE COARSE AGGREGATE 0.000
TON 0.000 0.00

6.46000 0.000 0.00

0335 MATERIAL ALLOWANCE CRUSHER FINES 0.000
TON 0.000 0.00
6.46000 0.000 0.00

0335 MATERIAL ALLOWANCE INTERMEDIATE AGGREGATE 0.000
TON 0.000 0.00

6.46000 0.000 0.00

0335 MATERIAL ALLOWANCE COARSE AGGREGATE 0.000
TON 0.000 0.00
6.46000 0.000 0.00

0335 MATERIAL ALLOWANCE CRUSHER FINES ESTIMATE #1 @100% 0.000
TON 0.000 0.00

6.46000 0.000 0.00
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0335 MATERIAL ALLOWANCE INTERMEDIATE AGG. ESTIMATE #1 @100% 0.000
TON 0.000 0.00
6.46000 0.000 0.00
0335 MATERIAL ALLOWANCE COARSE AGG. ESTIMATE #1 @100% 0.000
TON 0.000 0.00
6.46000 0.000 0.00
0335 MATERIAL ALLOWANCE HBP AGGREGATE 0.000
TON 0.000 0.00
6.46000 0.000 0.00
0340 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 935.980 935.980
TON 0.000 0.00
270.00000 935.980 252,714.60
0345 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,532.610 1,532.610
TON 0.000 0.00
195.00000 1,532.610 298,858.95
0350 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 7,302.000 7,301.700
GAL 0.300 0.48
1.60000 7,302.000 11,683.20
0355 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 0.000 0.000
sy 0.000 0.00
2.10000 0.000 0.00
0360 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 391.000 391.230
SY -0.230 -0.92
4.00000 391.000 1,564.00
0365 420-00131 GEOTEXTILE (SEPARATOR) (CLASS B) 64,765.000 64,764.560
sy 0.440 0.22
0.50000 64,765.000 32,382.50
0370 503-00018 *DRILLED CAISSON (18 INCH) 14.000 14.000
LF 0.000 0.00
190.00000 14.000 2,660.00
0375 503-00042 *DRILLED CAISSON (42 INCH) 33.000 33.000
LF 0.000 0.00

260.00000 33.000 8,580.00
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0380 506-00218 RIPRAP (18 INCH) 185.000 185.260
cY -0.260 -36.40
140.00000 185.000 25,900.00
0385 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 4.100 4.100
cY 0.000 0.00
615.00000 4.100 2,521.50
0390 601-01050 *CONCRETE CLASS B (WALL) 66.000 65.960
cy 0.040 32.40
810.00000 66.000 53,460.00
0395 602-00000 *REINFORCING STEEL 2,877.000 2,877.000
1B 0.000 0.00
1.00000 2,877.000 2,877.00
0400 603-10180 18 INCH CORRUGATED STEEL PIPE 1,236.000 1,236.000
LF 0.000 0.00
50.00000 1,236.000 61,800.00
0405 603-10240 24 INCH CORRUGATED STEEL PIPE 779.000 779.000
LF 0.000 0.00
60.00000 779.000 46,740.00
0410 603-10300 30 INCH CORRUGATED STEEL PIPE 18.000 18.000
LF 0.000 0.00
73.00000 18.000 1,314.00
0415 603-10360 36 INCH CORRUGATED STEEL PIPE 16.000 16.000
LF 0.000 0.00
85.00000 16.000 1,360.00
0420 603-10480 48 INCH CORRUGATED STEEL PIPE 110.000 110.000
LF 0.000 0.00
95.00000 110.000 10,450.00
0425 603-10600 60 INCH CORRUGATED STEEL PIPE 308.000 308.000
LF 0.000 0.00
200.00000 308.000 61,600.00
0430 603-15072 72 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 0.000 0.000
LF 0.000 0.00

300.00000 0.000 0.00
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0435 603-30018 18 INCH STEEL END SECTION 24.000 24.000
EACH 0.000 0.00
260.00000 24.000 6,240.00
0440 603-30024 24 INCH STEEL END SECTION 26.000 26.000
EACH 0.000 0.00
390.00000 26.000 10,140.00
0445 603-30030 30 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
530.00000 1.000 530.00
0450 603-30036 36 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
750.00000 2.000 1,500.00
0455 603-83012 12 INCH SEWER PIPE 0.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
0460 604-00305 *INLET TYPE C (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,300.00000 1.000 3,300.00
0465 604-00310 *INLET TYPE C (10 FOOT) 2.000 2.000
EACH 0.000 0.00
3,800.00000 2.000 7,600.00
0470 604-00515 *INLET TYPE D (15 FOOT) 1.000 1.000
EACH 0.000 0.00
5,600.00000 1.000 5,600.00
0475 604-13005 *INLET TYPE 13 (5 FOOT) 2.000 2.000
EACH 0.000 0.00
3,300.00000 2.000 6,600.00
0480 604-19105 *INLET TYPE R L 5 (5 FOOT) 2.000 2.000
EACH 0.000 0.00
4,700.00000 2.000 9,400.00
0485 604-31015 MANHOLE BOX BASE (15 FOOT) 1.000 1.000
EACH 0.000 0.00

5,400.00000 1.000 5,400.00
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0490 605-84000 SUBSURFACE DRAIN OUTLET 273.000 273.000
LF 0.000 0.00
24.00000 273.000 6,552.00
0495 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) DELETED - REPLACE 0.000 0.000
WITH CORTEN TYPE
LF 0.000 0.00
14.80000 0.000 0.00
0500 606-01340 *END ANCHORAGE TYPE 3D DELETED - REPLACE WITH CORTEN 0.000 0.000
TYPE
EACH 0.000 0.00
875.00000 0.000 0.00
0505 606-02005 *END ANCHORAGE (FLARED) DELETED - REPLACE WITH CORTEN 0.000 0.000
TYPE
EACH 0.000 0.00
1,500.00000 0.000 0.00
0510 607-00005 *END POST 85.000 85.000
EACH 0.000 0.00
165.00000 85.000 14,025.00
0510 MATERIAL ALLOWANCE ANGLE BRACES FOR END POSTS 0.000
EACH 0.000 0.00
29.12000 0.000 0.00
0515 607-00010 *CORNER AND LINE BRACE POST 40.000 40.000
EACH 0.000 0.00
195.00000 40.000 7,800.00
0515 MATERIAL ALLOWANCE ANGLE BRACES FOR CORNER AND LINE 0.000
BRACES
EACH 0.000 0.00
41.72000 0.000 0.00
0520 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 21,639.000 21,639.000
LF 0.000 0.00
1.70000 21,639.000 36,786.30
0520 MATERIAL ALLOWANCE POSTS FOR CWMP FENCE 0.000
LF 0.000 0.00
0.23536 0.000 0.00
0520 MATERIAL ALLOWANCE BARB AND MESH WIRE FOR CWMP FENCE 0.000
LF 0.000 0.00
0.50488 0.000 0.00
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0525 607-11525 *FENCE (PLASTIC) 1,517.000 1,516.500
LF 0.500 1.05
2.10000 1,517.000 3,185.70
0530 607-11720 *FENCE WOOD (SOUND BARRIER) (120 INCH) 450.000 450.000
LF 0.000 0.00
92.00000 450.000 41,400.00
0530 MATERIAL ALLOWANCE LUMBER FOR SOUND BARRIER WALL 0.000
LF 0.000 0.00
28.50940 0.000 0.00
0530 MATERIAL ALLOWANCE I BEAM FOR SOUND BARRIER FENCE -0.001
LF 0.000 0.00
17.36180 -0.001 -0.02
0535 607-52905 *END POST (CHAIN LINK) 0.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0540 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0545 607-53148 *FENCE CHAIN LINK (48 INCH) 0.000 0.000
LF 0.000 0.00
16.80000 0.000 0.00
0550 608-00010 *CONCRETE CURB RAMP 65.000 65.300
SY -0.300 -14.10
47.00000 65.000 3,055.00
0555 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 5,132.000 5,132.000
LF 0.000 0.00
16.20000 5,132.000 83,138.40
0560 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 10,114.000 10,114.000
SF 0.000 0.00
7.35000 10,114.000 74,337.90
0565 612-00001 *DELINEATOR (TYPE I) 325.000 325.000
EACH 0.000 0.00

18.00000 325.000 5,850.00
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0570 612-00002 *DELINEATOR (TYPE IT) 100.000 100.000
EACH 0.000 0.00
19.00000 100.000 1,900.00
0575 612-00003 *DELINEATOR (TYPE III) 18.000 18.000
EACH 0.000 0.00
21.00000 18.000 378.00
0580 613-00602 *6 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 0.000 0.000
LF 0.000 0.00
6.30000 0.000 0.00
0585 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,500.000 1,500.000
LF 0.000 0.00
9.50000 1,500.000 14,250.00
0590 613-01250 *2-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 288.000 288.000
LF 0.000 0.00
11.00000 288.000 3,168.00
0595 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 708.000 708.000
LF 0.000 0.00
11.80000 708.000 8,354.40
0600 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
19,000.00000 1.000 19,000.00
0605 613-40000 *CONCRETE FOUNDATION PAD 1.000 1.000
EACH 0.000 0.00
315.00000 1.000 315.00
0610 613-70401 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) (INSTALL 4.000 4.000
ONLY)
EACH 0.000 0.00
205.00000 4.000 820.00
0615 614-00026 *SIGN PANEL (CLASS I) (INSTALL ONLY) 27.000 27.000
EACH 0.000 0.00
26.00000 27.000 702.00
0620 614-00027 *SIGN PANEL (CLASS II) (INSTALL ONLY) 115.000 114.500
SF 0.500 1.55
3.10000 115.000 356.50
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0625 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 121.000 121.160
LF -0.160 -1.01
6.30000 121.000 762.30
0630 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 39.000 39.000
EACH 0.000 0.00
37.00000 39.000 1,443.00
0635 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 219.000 219.330
LF -0.330 -8.58
26.00000 219.000 5,694.00
0640 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 33.000 33.000
80) (SLIPBASE)
EACH 0.000 0.00
84.00000 33.000 2,772.00
0645 614-03001 CONCRETE FOOTING (TYPE 1) 4.000 4.000
EACH 0.000 0.00
260.00000 4.000 1,040.00
0650 614-70450 *TRAFFIC SIGNAL FACE (12-12-12-12) (INSTALL ONLY) 1.000 1.000
EACH 0.000 0.00
240.00000 1.000 240.00
0655 614-72873 *LOOP DETECTOR WIRE PREFABRICATED (INSTALL ONLY) 2,202.000 2,202.000
LF 0.000 0.00
6.30000 2,202.000 13,872.60
0660 614-75332 *PEDESTRIAN SIGNAL FACE (16-16) (INSTALL ONLY) 8.000 8.000
EACH 0.000 0.00
210.00000 8.000 1,680.00
0665 614-75336 *TRAFFIC SIGNAL FACE (12-12-12) (INSTALL ONLY) 11.000 11.000
EACH 0.000 0.00
210.00000 11.000 2,310.00
0670 614-75560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) (INSTALL ONLY) 2.000 2.000
EACH 0.000 0.00
310.00000 2.000 620.00
0675 614-75860 *PEDESTRIAN PUSH BUTTON (INSTALL ONLY) 8.000 8.000
EACH 0.000 0.00
53.00000 8.000 424.00



CONTID: Cl4671 COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 14671-BID ESTIMATE RUN 02/07/2006
PROJECT: NH 1602-100 ESTIMATE NO: 0014 12:20:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0680 614-75866 *FIRE PREEMPTION UNIT AND TIMER (INSTALL ONLY) 4.000 4.000
EACH 0.000 0.00
105.00000 4.000 420.00
0685 614-81302 *TRAFFIC SIGNAL-LIGHT POLE (2 MAST ARM) (INSTALL ONLY) 2.000 2.000
EACH 0.000 0.00
1,600.00000 2.000 3,200.00
0690 614-84455 *TRAFFIC SIGNAL PEDESTAL POLE (INSTALL ONLY) 2.000 2.000
EACH 0.000 0.00
1,100.00000 2.000 2,200.00
0695 614-86245 *CONTROLLER (TYPE 170E) 1.000 1.000
EACH 0.000 0.00
630.00000 1.000 630.00
0700 616-00180 18 INCH CONCRETE SIPHON PIPE 144.000 144.000
LF 0.000 0.00
100.00000 144.000 14,400.00
0705 616-30018 18 INCH TRASH GUARD 2.000 2.000
EACH 0.000 0.00
650.00000 2.000 1,300.00
0710 616-50048 6 INCH VALVE AND VALVE BOX 1.000 1.000
EACH 0.000 0.00
1,400.00000 1.000 1,400.00
0715 619-10665 *66 INCH WELDED STEEL PIPE (JACKED) 202.000 202.000
LF 0.000 0.00
2,000.00000 202.000 404,000.00
0715 MATERIAL ALLOWANCE 66" WELDED STEEL PIPE 0.000
LS 0.000 0.00
55,987.48000 0.000 0.00
0720 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
100,000.00000 1.000 100,000.00
0725 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 80.000 79.500
HOUR 0.500 55.00

110.00000 80.000 8,800.00



CONTID: Cl4671 COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 14671-BID ESTIMATE RUN 02/07/2006
PROJECT: NH 1602-100 ESTIMATE NO: 0014 12:20:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0730 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
396,000.00000 1.000 396,000.00
0735 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
4,000.00000 1.000 4,000.00
0740 627-00005 *EPOXY PAVEMENT MARKING 385.000 385.000
GAL 0.000 0.00
68.00000 385.000 26,180.00
0745 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 927.000 927.300
GAL -0.300 -8.70
29.00000 927.000 26,883.00
0750 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,486.000 1,486.000
(WORD-SYMBOL)
SF 0.000 0.00
13.00000 1,486.000 19,318.00
0755 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 740.000 740.000
(XWALK-STOPLINE
SF 0.000 0.00
9.50000 740.000 7,030.00
0760 630-00000 *FLAGGING 8,970.000 8,970.300
HOUR -0.300 -6.30
21.00000 8,970.000 188,370.00
0765 630-00007 *TRAFFIC CONTROL INSPECTION 62.000 62.000
DAY 0.000 0.00
75.00000 62.000 4,650.00
0770 630-00012 *TRAFFIC CONTROL MANAGEMENT 203.000 203.000
DAY 0.000 0.00
385.00000 203.000 78,155.00
0775 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 47.000 47.000
EACH 0.000 0.00
53.00000 47.000 2,491.00
0780 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 144.000 144.000
EACH 0.000 0.00

42.00000 144.000 6,048.00
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0785 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 11.000 11.000
EACH 0.000 0.00
42.00000 11.000 462.00
0790 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 179.000 179.000
SF 0.000 0.00
9.50000 179.000 1,700.50
0795 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 2.000
TYPE)
EACH 0.000 0.00
1,600.00000 2.000 3,200.00
0800 630-80360 *DRUM CHANNELIZING DEVICE 479.000 479.000
EACH 0.000 0.00
13.00000 479.000 6,227.00
0805 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 23.000 23.000
EACH 0.000 0.00
26.00000 23.000 598.00
0810 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 24.000 24.000
EACH 0.000 0.00
26.00000 24.000 624.00
0815 630-80370 CONCRETE BARRIER (TEMPORARY) 1,310.000 1,310.000
LF 0.000 0.00
38.00000 1,310.000 49,780.00
0820 630-80380 *TRAFFIC CONE 410.000 410.000
EACH 0.000 0.00
3.20000 410.000 1,312.00
0825 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
1,100.00000 1.000 1,100.00
0830 630-80560 *MOBILE PROFILOGRAPH OPERATION ZONE 0.000 0.000
LS 0.000 0.00
1,300.00000 0.000 0.00
0835 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 2.000 2.000
(TEMPORARY)
EACH 0.000 0.00
530.00000 2.000 1,060.00
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0840 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0845 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0850 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 4,941.000 4,941.000
FA 0.000 0.00
1.00000 4,941.000 4,941.00
0855 700-70014 F/A INCENTIVE (EARLY COMPLETION) 33,000.000 0.000
FA 33,000.000 33,000.00
1.00000 33,000.000 33,000.00
0860 700-70021 F/A ON-THE-JOB TRAINEE 844.000 843.600
HOUR 0.000 0.00
1.00000 843.600 843.60
0865 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0870 700-70025 F/A QUALITY INCENTIVE PAYMENT 10,084.800 10,084.800
FA 0.000 0.00
1.00000 10,084.800 10,084.80
0875 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0880 700-70050 F/A REMOVAL OF UNDERGROUND STORAGE TANK 4,792.700 4,107.190
FA 685.510 685.51
1.00000 4,792.700 4,792.70
0885 700-70100 F/A RELOCATE IRRIGATION PUMP HOUSE 929.520 890.060
FA 39.460 39.46
1.00000 929.520 929.52
0890 700-70110 F/A INSTALL ELECTRICAL AND PHONE CONNECTIONS 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0895 700-70195 F/A UTILITIES AND MAINTENANCE OF FIELD FACILITIES 23,672.460 23,671.310
FA 1.150 1.15
1.00000 23,672.460 23,672.46
0900 700-70250 F/A SEWER LINES 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0905 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0910 700-70495 F/A ASBESTOS ABATEMENT WORK 9,568.870 9,568.870
FA 0.000 0.00
1.00000 9,568.870 9,568.87
1035 900-00012 ADDED ITEM (FOOT)/ GUARDRAIL TYPE 3 CORTEN 3,926.000 3,926.000
LF 0.000 0.00
18.37000 3,926.000 72,120.62
1040 900-00007 ADDED ITEM (EACH)/ END ANCHORAGE TYPE 3D CORTEN 8.000 8.000
EACH 0.000 0.00
918.28000 8.000 7,346.24
1045 900-00007 ADDED ITEM (EACH)/ END ANCHORAGE (FLARED) (CORTEN) 5.000 5.000
EACH 0.000 0.00
1,657.15000 5.000 8,285.75
1050 900-00014 ADDED ITEM (LUMP SUM)/ ADDED HIGH SPEED DSL LINES 1.000 1.000
LS 0.000 0.00
2,433.27000 1.000 2,433.27
1055 202-00090 REM DELINEATOR 208.000 208.000
EACH 0.000 0.00
6.26000 208.000 1,302.08
1060 900-00024 ADDED ITEM (TON)/ WEDGE AND LEVELING OPERATIONS 5,698.480 5,698.480
TON 0.000 0.00
30.00000 5,698.480 170,954.40
1065 900-00006  ADDED ITEM (DOLLAR)/ LONG DISTANCE TELEPHONE CHARGES 0.203 0.203
DOL 0.000 0.00

1,500.00000 0.203 304.50
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1070 304-03005 AGGREGATE BASE COURSE (CLASS 3) AGGREGATE BASE COURSE 0.000 0.000
(CLASS 3)
cy 0.000 0.00
14.17000 0.000 0.00
1075 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 12,284.000 12,284.000
LF 0.000 0.00
8.59000 12,284.000 105,519.56
1080 613-07016 PULL BOX (16"X16"X6") 10.000 10.000
EACH 0.000 0.00
275.00000 10.000 2,750.00
1085 613-10000 WIRING 1.000 1.000
LS 0.000 0.00
15,345.00000 1.000 15,345.00
1090 900-00006  ADDED ITEM (DOLLAR)/ REPLACEMENT OF A TRAFFIC CONTROL 1.000 1.000
RADIO
DOL 0.000 0.00
868.32000 1.000 868.32
1095 900-00014 ADDED ITEM (LUMP SUM)/ 1.000 1.000
LS 0.000 0.00
35,219.27000 1.000 35,219.27
1100 900-00004 *ADDED ITEM (CUBIC YARD)/ CO #013, PLUG CULVERT 35.500 35.500
cy 0.000 0.00
147.20000 35.500 5,225.60
1105 900-00014 ADDED ITEM (LUMP SUM)/ CO #014, DESIGN ERROR AT 1.000 1.000
STA204+13.
LS 0.000 0.00
17,897.04000 1.000 17,897.04
1110 206-00000 STRUCTURE EXCAVATION CO #015, DESIGN CHANGE AT 64.000 64.250
STA206+93.
cYy -0.250 -1.63
6.50000 64.000 416.00
1115 206-00100 STRUCTURE BACKFILL (CLASS 1) CO #015, DESIGN CHANGE AT 68.000 68.000
STA206+93.
cy 0.000 0.00
17.00000 68.000 1,156.00
1125 601-01000 CONCRETE CLASS B CO #015, DESIGN CHANGE AT STA206+93. 0.000 0.000
cy 0.000 0.00
130.00000 0.000 0.00
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1130 604-00550 INLET TYPE D (SPECIAL) CO #015, DESIGN CHANGE AT 2.000 2.000
STA206+93.
EACH 0.000 0.00
4,950.00000 2.000 9,900.00
1135 603-50024 24 INCH PLASTIC PIPE CO #015, DESIGN CHANGE AT 214.000 214.000
STA206+93.
LF 0.000 0.00
47.75000 214.000 10,218.50
1140 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT -60.000 -60.000
TICKETS
DOL 0.000 0.00
1.00000 -60.000 -60.00
1150 900-00014 ADDED ITEM (LUMP SUM)/ NIGHT WORK PAYMENT. 1.000 1.000
LS 0.000 0.00
54,143.57000 1.000 54,143.57
1175 304-03000 AGGREGATE BASE COURSE (CLASS 3) REPLACES LINE ITEM 1,995.790 1,995.790
#1070
TON 0.000 0.00
14.17000 1,995.790 28,280.34
1180 604-00505 INLET TYPE D (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,552.00000 1.000 2,552.00
1185 900-00014 ADDED ITEM (LUMP SUM)/ EXTENDED JOB SITE OVERHEAD 63,767.520 63,767.520
COSTS.
LS 0.000 0.00
1.00000 63,767.520 63,767.52
1190 900-00012 ADDED ITEM (FOOT)/ 5,132.000 5,132.000
LF 0.000 0.00
2.06000 5,132.000 10,571.92
1195 216-00030 SOIL RETENTION BLANKET (SPECIAL) CO #024, PRICE 29,851.000 29,851.000
INCREASE OF EROSION CONTROL BLANKET
sy 0.000 0.00
3.31000 29,851.000 98,806.81
1200 612-00043 DELINEATOR (FLEXIBLE) (TYPE III) 56.000 56.000
EACH 0.000 0.00
35.00000 56.000 1,960.00
1205 900-00014 ADDED ITEM (LUMP SUM)/ CO #026 1.000 1.000
LS 0.000 0.00
5,313.96000 1.000 5,313.96
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1210 900-00014 ADDED ITEM (LUMP SUM)/ CO #027 1.000 1.000
L s 0.000 0.00
1,949.65000 1.000 1,949.65
1215 900-00014 ADDED ITEM (LUMP SUM)/ CO #028 4,000.000 4,000.000
LS 0.000 0.00
1.00000 4,000.000 4,000.00
1220 900-00014  ADDED ITEM (LUMP SUM)/ CO #029 1,987.500 1,987.500
L s 0.000 0.00
1.00000 1,987.500 1,987.50
1225 900-00014 ADDED ITEM (LUMP SUM)/ CO #030 13,284.900 13,284.900
LS 0.000 0.00
1.00000 13,284.900 13,284.90
1230 900-00014  ADDED ITEM (LUMP SUM)/ CO #031 10,442.630 10,442.630
L s 0.000 0.00
1.00000 10,442.630 10,442.63
1235 210-00015 RESET END SECTION CO #032 4.000 4.000
EACH 0.000 0.00
589.56000 4.000 2,358.24
1240 210-02018 RELAY PIPE (18 INCH) CO #032 88.000 88.000
LF 0.000 0.00
136.58000 88.000 12,019.04
1245 603-10180 18 INCH CORRUGATED STEEL PIPE CO #032 16.000 16.000
LF 0.000 0.00
102.61000 16.000 1,641.76
1250 304-03005  AGGREGATE BASE COURSE (CLASS 3) CO #032 171.000 171.000
cYy 0.000 0.00
36.70000 171.000 6,275.70
1255 626-00100 MOBILIZATION (WITHOUT AUTOPAY) CO #032 1.000 1.000
LS 0.000 0.00
6,599.39000 1.000 6,599.39
1260 900-00006  ADDED ITEM (DOLLAR)/ CO #032, FORCE ACCOUNT 2,387.540 2,052.690
DOL 334.850 334.85

1.00000 2,387.540 2,387.54
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1265 900-00014 ADDED ITEM (LUMP SUM)/ CO #032, EXTENDED OVERHEAD 1.000 1.000
LS 0.000 0.00
23,912.82000 1.000 23,912.82
1270 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR HYDRATED LIME 0.000 -36,581.820
DOL 36,581.820 36,581.82
1.00000 0.000 0.00
1275 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR ASPHALT -20,432.330 -20,432.330
CEMENT
DOL 0.000 0.00
1.00000 -20,432.330 -20,432.33
1280 900-00006 ADDED ITEM (DOLLAR)/ ALERT TRAFFIC CONTROL LEIN 0.000 -8,653.570
DOL 8,653.570 8,653.57
1.00000 0.000 0.00
1285 900-00006 ADDED ITEM (DOLLAR)/ CO #035 10,705.250 10,705.250
DOL 0.000 0.00
1.00000 10,705.250 10,705.25

CAT 0200 CURRENT AMT $ 6,367,754.37 $ 82,565.43 % 6,367,753.94
CAT NO0301 STRUCTURE WALL P-05-G NORTH MSE WALL

0920 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 7,389.000 7,389.000
cy 0.000 0.00
10.00000 7,389.000 73,890.00
0925 206-00000 STRUCTURE EXCAVATION 720.000 720.000
cY 0.000 0.00
6.50000 720.000 4,680.00
0930 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,817.000 1,817.000
cy 0.000 0.00
17.00000 1,817.000 30,889.00
0935 206-00200 STRUCTURE BACKFILL (CLASS 2) 200.000 200.000
cY 0.000 0.00
26.00000 200.000 5,200.00
0940 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,281.000 1,281.000
cy 0.000 0.00

40.00000 1,281.000 51,240.00
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CAT NO0301 STRUCTURE WALL P-05-G NORTH MSE WALL

0945 206-00510 *FILTER MATERIAL (CLASS A) 527.000 527.000
cYy 0.000 0.00
44.00000 527.000 23,188.00
0945 MATERIAL ALLOWANCE FILTER MATERIAL (CLASS A) 0.000
cy 0.000 0.00
7.43000 0.000 0.00
0950 504-04410 *BLOCK FACING 3,900.000 3,900.000
SF 0.000 0.00
5.10000 3,900.000 19,890.00
0955 506-01020 *GEOGRID REINFORCEMENT 7,500.000 7,500.000
SY 0.000 0.00
1.70000 7,500.000 12,750.00
0960 601-01000 *CONCRETE CLASS B 20.000 20.000
cYy 0.000 0.00
130.00000 20.000 2,600.00
0965 602-00000 *REINFORCING STEEL 220.000 220.000
LB 0.000 0.00
1.00000 220.000 220.00
CAT 0301 CURRENT AMT $ 224,547.00 $ 0.00%$ 224,547.00

CAT NO0302 STRUCTURE WALL P-05-H SOUTH MSE WALL

0970 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,895.000 4,895.000
cy 0.000 0.00
10.00000 4,895.000 48,950.00
0975 206-00000 STRUCTURE EXCAVATION 864.000 864.000
cYy 0.000 0.00
6.50000 864.000 5,616.00
0980 206-00100 *STRUCTURE BACKFILL (CLASS 1) 729.000 729.000
cy 0.000 0.00
17.00000 729.000 12,393.00
0985 206-00200 STRUCTURE BACKFILL (CLASS 2) 165.000 165.000
cYy 0.000 0.00

26.00000 165.000 4,290.00



CONTID: Cl4671 COLORADO DEPARTMENT OF TRANSPORTATION Page 26

PCN: 14671-BID ESTIMATE RUN 02/07/2006
PROJECT: NH 1602-100 ESTIMATE NO: 0014 12:20:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 STRUCTURE WALL P-05-H SOUTH MSE WALL

0990 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 795.000 795.000
cYy 0.000 0.00
40.00000 795.000 31,800.00
0995 206-00510 *FILTER MATERIAL (CLASS A) 516.000 516.000
cy 0.000 0.00
44.00000 516.000 22,704.00
1000 504-04410 *BLOCK FACING 2,200.000 2,200.000
SF 0.000 0.00
5.10000 2,200.000 11,220.00
1005 506-01020 *GEOGRID REINFORCEMENT 3,300.000 3,300.000
SY 0.000 0.00
1.70000 3,300.000 5,610.00
1010 601-01000 *CONCRETE CLASS B 12.000 12.000
cYy 0.000 0.00
130.00000 12.000 1,560.00
1015 602-00000 *REINFORCING STEEL 103.000 103.000
LB 0.000 0.00
1.00000 103.000 103.00
CAT 0302 CURRENT AMT $ 144,246.00 $ 0.00$ 144,246.00

CAT NO0400 CONSTRUCTION ENGINEERING

1020 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
14,000.00000 1.000 14,000.00
1025 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
1030 620-00020 SANITARY FACILITY 4.000 4.000
EACH 0.000 0.00
2,000.00000 4.000 8,000.00
CAT 0400 CURRENT AMT $ 37,000.00 $ 0.00$ 37,000.00

PROJECT TOTAL CURRENT AMT § 6,773,547.37 $ 82,565.43 3 6,773,546.94



